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Update

» Environmental Assessment (EA) was completed in July to meet federal funding requirements
This included:
o Public Scoping
* Notifications, comments and meetings
o Environmental analysis
» Traffic, cultural resources, endangered species, etc.
o Thirty (30) day comment period
* The EA received two public comments:
1. Would like to have a larger conference building like Arizona G&F 1n Phoenix
2. Requested that traffic measures not be install as part of this project
v" No traffic measures will be implemented as part of the project

» In the end, the United States Fish and Wildlife Service issued a FINDING OF NO
SIGNIFICANT IMPACT (FONSI) for the project

» 100% design was completed in June
o The Albuquerque Office Complex 1s currently out to bid and will close in mid-September
o Construction will begin 1n October
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